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1. Originator Date, 3. CCR#: 4.Rev: |5 Tel: 6. Off: | 7.Org.
Jim Mather - -
7 3 & 25~/ 9{ by - 301-9250435 2107a | sed
8. Title of Change: Move Hippo to W30 test ring (GSFC) and Luey to property Room (EDF)
Orlgmator SlgWe 10. Date: 11. Class 12. Type: 13. Need Date: 12/3/98
~“men £ )i (/257 /98 | TL | o
14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
/ ya Decision Needed: Change; Routine
oy T _ _ 12/3/9
/bty ,/y»./ém;z 25/ s | oner
19. Documentétionlbrawings/ﬁ'lpacted: ) 20. Schedule Impact: 21. Cl(s) Affected:Hippo. Luey
none none
22. Release Affected: 23. Date due to 24, Impl. Date: 25. Effectivity of 26. Est.
na Customer:1/4/89 | 12/3/99 Change: Cost None
immed

27. Source Reference:  [JNCR (attach) (Actionitem [ ] GSFC CCR [(JTech Ref. [X]Other:
Need graphic workstation to use on Origin test bed - Two machines (Hippo & Luey) currently not being used by FOS

28. Description of Change: (use additional Sheets if necessary)
At GSFC move hippo to w30 test ring. This will be used as a workstation. IP addresss is set. At EDF move Luey from office 2136j to
EDS property room, This will be used as a workstation. The IP address is set.

29. Proposed Solution: (use additional sheets if necessary)
Luey will be used for patch upgrade testing for the DAACS, and 6.5.2 upgrade testing

This will allow GUIs for 6.5.2 to be tested.
Systems engineering will also use this workstation to load an evaluation copy of console manager to test compability.

30. Alternate Solution: (use additional sheets if necessary)
Borrow equipment from vendor

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
6.5.2 testing will occur after deployment.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[(OMaintenance Training [_JPerformance []Operation Training [ Safety [JService [JSupport [ ]Test
[(JBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: [ JCM [IClearcase SG [JContracts (dChiefEng [JFOS ms&o
Qo [ Rel Dev [OProcurement [ JRTSC (OSci. Data Eng []Security
[JSys. Dev. BJSys. Eng. [JSys Verf Acpt  [[JOther

34. Site(s) Affected: [XEDF DMini-DAAC Ovatc [Jepc XIGSFC [JLarRC [NSIDC ([OsSMC (JAK [JJrL
{JEOC (TJOther

AN

35. Board Comments: 36. Work Assigned To:
KTsc ¥ ¢sEC

37. Release Authorized (For CM Use Only): [JYes [ No 38. CM Verified/Signature and Date

39. EDF/REL2 CCB Chair (Sign/Date): 40. Disposition: ;Gp [JAp/C 41. ESDIS ERB Concurrence. |

[CIDisApproved [ JWithdraw

LS CJFwd/ECS [ JFWJ/ESDIS

42. ECS CCB Chair (Sign/Date): 43. Disposition: App| | A/C[ | 44. CCR Closed Date:
DisApproved ] Withdraw[_]
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